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IXONIA ELEMENTARY SCHOOL

The new addition at Ixonia Elementary School is taking shape.  Structural steel has been installed and partial walls are underway.  Concrete 
floors have been poured and exterior metal framing and roof decking will begin next week in order to have the addition enclosed before winter.

A time-lapse camera has been installed to view still photos of the construction progress at Ixonia Elementary.  You can view images by clicking this link:  

https://app.oxblue.com/open/nicholasassoc/Ixonia.  There will be some new routines this school year as a result of the construction work and those 

details will be available on the Ixonia Elementary School page.

CONSTRUCTION 
BEGAN

June 9, 2017

CONSTRUCTION
CONTINUES

November 2017-August 2018

SITE PREPARATION, RETENTION POND INSTALLATION, NEW WELL 
INSTALLATION, PLAYGROUND  EXCAVATION, DEVELOPMENT OF 
BUS LOOP, RELOCATION OF UTILITIES, FIRE PROTECTION SYSTEM 

WATER STORAGE TANK INSTALLATION, INTERIOR ASBESTOS 
ABATEMENT, FOOTINGS INSTALLATION, STRUCTURAL STEEL 

INSTALLATION, EXTERIOR DRAIN TILE INSTALLATION COMPLETED
June-September 2017

EXTERIOR METAL FRAMING AND ROOF 
DECKING INSTALLATION BEGINS

October 30, 2018

https://app.oxblue.com/open/nicholasassoc/Ixonia
http://www.oasd.k12.wi.us/cf_news/view.cfm?newsid=3421


GREENLAND & PARK LAWN ELEMENTARY SCHOOLS

Facility projects at Greenland and Park 

Lawn Elementary are complete.  Final 

HVAC balancing and technology training 

for building staff is underway and will be 

complete within the next few weeks.

Greenland Elementary School

Park Lawn Elementary School



MEADOW VIEW ELEMENTARY

SCHEMATIC DESIGNS 
PRESENTED TO OASD 

SCHOOL BOARD
June 20 & July 18, 2017

DESIGN DEVELOPMENT
& CONSTRUCTION 

DOCUMENTS
July 2017-March 2018

CONSTRUCTION 
BEGINS

April 2018

GROUND BREAKING 
CEREMONY
May 2018

BIDDING OPEN
March 2018

CONSTRUCTION 
COMPLETE

August 2019

CELEBRATION OF 
COMPLETION
August 2019

The OASD School Board approved initial schematic designs for the new Meadow 

View Elementary School at their June 20, 2017, meeting, then reviewed initial 

exterior schematic design at their July 18, 2017 meeting.  At the October 17, 2017, 

meeting, the School Board reviewed and discussed these initial interior renderings.

The Meadow View project timeline is on-track, consistent with the original 

timeline outlined in the referendum.  The City of Oconomowoc continues their 

infrastructure work at the site, in preparation for the spring 2018 ground breaking.  

The design development and construction document phases of the project are 

underway and will continue through the spring of 2018 before public bidding.

The Meadow View project Guaranteed Maximum Price (GMP) will be determined 

in Spring 2018, after the public bidding phase.  The OASD School Board will receive 

the GMP for approval in spring as well, solidifying the project budget.



OHS: MAIN & EAST CAMPUS

The OASD School Board approved initial schematic designs for the OHS Main and East Campus projects at their July 18, 2017, meeting.

The School Board then reviewed additional exterior and interior renderings for East Campus at the October 17, 2017, meeting. Interior demolition of 

portions of East Campus will begin in December, 2017, bidding will be held in January, 2018, and construction on East Campus will begin in March, 2018, 

with Main Campus following in June 2018.

OHS MAIN CAMPUS & OHS EAST CAMPUS
INSTRUCTIONAL SPACE

PROJECT 
VISIONING BEGAN

April 2017

DESIGN PHASE
May-November 2017

CONSTRUCTION BEGINS 
AT OHS EAST CAMPUS

March 2018

CELEBRATION OF 
COMPLETION

September 2018

PUBLIC BIDDING PHASE
January 2018

CONSTRUCTION 
COMPLETE

August 2018

CONSTRUCTION BEGINS 
AT OHS MAIN CAMPUS

June 2018


